Rpt-ID: RCPESPRJ

User: krender

Contract ID:

B14473-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0038

Date: 12/08/2016

Page 1 of 12

Pay Period:

Contract Location: Time Allowed: 1849 Days
1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR Elapsed Calender Days: 1302 Days
Percent Time: 70.42
District: 1 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013

P. O. DRAWER 970 Date Awarded: 04/15/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/09/2013

MARIETTA GA 30061-0970 Date Work Began: 06/12/2013

Phone: (770)422-7520 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2018

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $12,669,330.04 Counties:

Original Contract Amount $10,239,970.84 Forsyth Gwinnett

Funds Available $1,763,431.32

Percent Complete 86.08%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
132985- $12,669,330.04 $10,239,970.84 $1,763,431.32 86.08% $281,295.79

Chief Engineer

11/01/2016
to 11/30/2016



Rpt-ID: RCPESPRJ

User: krender

ContractID: B14473-13-000-0

Georgia Date: 12/08/2016
Department of Transportation Page 2 of 12
Estimate Summary By Project

Estimate Number: 0038 Pay Period: 11/01/2016
to 11/30/2016

Project Number:

Federal State Project Number:

132985- SR 20 - BRIDGE REPLACEMENT

BRST0-0054-01(063)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$8,724,715.20 $8,499,678.58 $225,036.62

$2,181,178.81 $2,124,919.64 $56,259.17

$10,905,894.01 $10,624,598.22 $281,295.79

$4.71 $4.71 $0.00

$10,905,898.72 $10,624,602.93 $281,295.79

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$10,905,898.72 $10,624,602.93

Total Payable: $281,295.79



Rpt-ID: RCPESPRJ

User: krender

Georgia
Department of Transportation

Estimate Summary By Project

ContractID: B14473-13-000-0 Estimate Number: 0038

Date: 12/08/2016

Page 3 of 12

Pay Period: 11/01/2016
to 11/30/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 310-1101 GR AGGR BASE CRS, INCL MATL ™ 20,930.000 17,965.360
14.460 1,471.580
19,436.940 $21,279.05 $281,058.15
Category Amount: $21,279.05 $281,058.15
Category Number: 0060 BRIDGE 1LT
0006 500-0100 GROOVED CONCRETE SY 1,757.000 .000
4.450 1,756.667
1,756.667 $7,817.17 $7,817.17
Category Amount: $7,817.17 $7,817.17
Category Number: 0010 ROADWAY
0016 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -77,684.970
1.000 -10,840.570
-88,525.540 $-10,840.57 ($88,525.54)
(IN# 1)
0020 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 12,110.000 7,660.351
TL & H LIME 53.350 876.570
8,536.921 $46,765.01 $455,444.74
0025 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN 3,820.000 2,012.040
L & H LIME 57.740 74.940
2,086.980 $4,327.04 $120,502.23
0030 413-1000 BITUM TACK COAT GL 5,410.000 1,800.000
2.450 135.000
1,935.000 $330.75 $4,740.75
0035 433-1000 REINF CONC APPROACH SLAB SY 568.000 585.834
155.000 .000
585.834 $.00 $90,804.27
0044 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,990.000 1,072.516
32.540 12.756
1,085.272 $415.08 $35,314.75



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14473-13-000-0 Estimate Number: 0038

Date: 12/08/2016

Page 4 of 12

Pay Period: 11/01/2016
to 11/30/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0047 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 9,260.000 5,996.120
10.900 1,100.400
7,096.520 $11,994.36 $77,352.07
0053 441-4020 CONC VALLEY GUTTER, 6 IN SY 390.000 124.219
36.810 43.551
167.770 $1,603.11 $6,175.61
0088 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 960.000 2,029.000
0.950 .000
2,029.000 $.00 $1,927.55
Category Amount: $54,594.78 $703,736.43
Category Number: 0020 DRAINAGE
0108 668-4312 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, (LF 14.000 17.950
195.000 .000
17.950 $.00 $3,500.25
0118 668-4300 STORM SEWER MANHOLE, TP 1 EA 7.000 8.000
1300.000 .000
8.000 $.00 $10,400.00
0133 668-1100 CATCH BASIN, GP 1 EA 43.000 25.500
1950.000 1.500
27.000 $2,925.00 $52,650.00
0138 668-2100 DROP INLET, GP 1 EA 18.000 9.000
1300.000 .500
9.500 $650.00 $12,350.00
0152 550-1181 STORM DRAIN PIPE, 18 IN, H 10-15 LF 151.000 227.300
44.430 .000
227.300 $.00 $10,098.94



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14473-13-000-0 Estimate Number: 0038

Date: 12/08/2016
Page 5 of 12

Pay Period: 11/01/2016
to 11/30/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
0153 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 863.000 917.700
45.000 .000
917.700 $.00 $41,296.50
0163 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 257.000 357.700
59.850 .000
357.700 $.00 $21,408.35
0168 550-1300 STORM DRAIN PIPE, 30 IN,H 1-10 LF 230.000 328.400
54.520 .000
328.400 $.00 $17,904.37
0173 550-1600 STORM DRAIN PIPE, 60 IN, H 1-10 LF 112.000 120.000
127.360 .000
120.000 $.00 $15,283.20
0177 550-1720 STORM DRAIN PIPE, 72 IN, H 1-10 LF 112.000 120.000
153.050 .000
120.000 $.00 $18,366.00
0198 550-4230 FLARED END SECTION 30 IN, STORM DRAIN EA 2.000 3.000
582.000 .000
3.000 $.00 $1,746.00
Category Amount: $3,575.00 $205,003.61
Category Number: 0030 TEMPORARY EROSION
0202 170-1000 FLOATING SILT RETENTION BARRIER LF 1,100.000 1,150.000
12.000 .000
1,150.000 $.00 $13,800.00
0238 163-0240 MULCH TN 312.000 535.111
205.000 7.875
542.986 $1,614.38 $111,312.13



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

ContractID: B14473-13-000-0 Estimate Number: 0038

Date: 12/08/2016
Page 6 of 12

Pay Period: 11/01/2016
to 11/30/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION
0243 163-0300 CONSTRUCTION EXIT EA 8.000 9.000
1199.910 .000
9.000 $.00 $10,799.19
0258 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIM LF 1,160.000 2,341.125
RAW CHECK DAM 2.750 18.750
2,359.875 $51.56 $6,489.66
0262 165-0110 MAINTENANCE OF ROCK FILTER DAM EA 1.000 2.000
162.110 .000
2.000 $.00 $324.22
0263 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 63.000 271.000
1.000 1.000
272.000 $1.00 $272.00
0268 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 63.000 40.000
125.000 .750
40.750 $93.75 $5,093.75
0272 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 120.000 490.050
2.550 45.450
535.500 $115.90 $1,365.53
0273 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 10,880.000 44,239.000
0.100 288.000
44,527.000 $28.80 $4,452.70
0278 165-0041 MAINTENANCE OF CHECK DAMS -ALLTYPES LF 290.000 522.000
0.100 .000
522.000 $.00 $52.20
0287 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 1.000 1.500
655.980 .000
1.500 $.00 $983.97



Rpt-ID: RCPESPRJ Georgia Date: 12/08/2016
User: krender Department of Transportation Page 7 of 12
Estimate Summary By Project
Contract ID: B14473-13-000-0 Estimate Number: 0038 Pay Period: 11/01/2016
to 11/30/2016
Project Number 132985-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION
0288 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 8.000 22.000
771.810 .000
22.000 $.00 $16,979.82
0303 171-0030 TEMPORARY SILT FENCE, TYPE C LF 21,760.000 19,820.925
2.550 702.600
20,523.525 $1,791.63 $52,334.99
Category Amount: $3,697.02 $224,260.16
Category Number: 0040 PERMANENT EROSION
0348 700-6910 PERMANENT GRASSING AC 24.000 5.542
650.000 .951
6.493 $618.15 $4,220.45
0353 700-7000 AGRICULTURAL LIME TN 44.000 5.620
100.000 1.100
6.720 $110.00 $672.00
0358 700-8000 FERTILIZER MIXED GRADE TN 20.000 4.861
395.000 .685
5.546 $270.58 $2,190.67
0368 716-2000 EROSION CONTROL MATS, SLOPES SY 24,220.000 26,303.670
0.780 4,602.067
30,905.737 $3,589.61 $24,106.47
Category Amount: $4,588.34 $31,189.59
Category Number: 0060 BRIDGE 1LT
0453 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 646.440
155.000 .000
646.440 $.00 $100,198.20
1LT
0458 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 436.440
130.000 .000
436.440 $.00 $56,737.20

1LT



Rpt-ID: RCPESPRJ

User: krender

Department of Transportation

Estimate Summary By Project

ContractID: B14473-13-000-0

Estimate Number:

0038

Date: 12/08/2016

Page 8 of 12

Pay Period: 11/01/2016
to 11/30/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 BRIDGE 1LT
0463 500-3002 CLASS AA CONCRETE CY 457.000 499.690
494.000 -37.400
462.290 $-18,475.60 $228,371.26
0493 511-1000 BAR REINF STEEL LB 68,619.000 69,666.000
0.860 -1,932.000
67,734.000 $-1,661.52 $58,251.24
0523 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 260.000 296.450
61.250 .000
296.450 $.00 $18,157.56
0543 544-1000 DECK DRAIN SYSTEM, BR NO - LS 1.000 .250
68500.000 .750
1.000 $51,375.00 $68,500.00
1LT
Category Amount: $31,237.88 $530,215.46
Category Number: 0040 PERMANENT EROSION
0553 167-1500 WATER QUALITY INSPECTIONS MO 39.000 38.000
300.000 1.000
39.000 $300.00 $11,700.00
Category Amount: $300.00 $11,700.00
Category Number: (0070 UTILITY
0563 670-1060 WATER MAIN, 6 IN LF 110.000 120.900
35.000 .000
120.900 $.00 $4,231.50
0603 670-4000 FIRE HYDRANT EA 6.000 7.000
3200.000 .000
7.000 $.00 $22,400.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14473-13-000-0 Estimate Number: 0038

Date: 12/08/2016

Page 9 of 12

Pay Period: 11/01/2016
to 11/30/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 UTILITY
0627 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 7,350.000 .000
5.300 5,782.000
5,782.000 $30,644.60 $30,644.60
Category Amount: $30,644.60 $57,276.10
Category Number: 0010 ROADWAY
0693 207-0203 FOUND BKFILL MATL, TP I CcY 150.000 335.866
38.350 .000
335.866 $.00 $12,880.46
Category Amount: $0.00 $12,880.46
Category Number: 0070 UTILITY
0702 682-6520 CONDUIT, FIBERGLASS, 2 IN LF 930.000 .000
53.570 930.000
930.000 $49,820.10 $49,820.10
Category Amount: $49,820.10 $49,820.10
Category Number: 0080 BRIDGE 1 RT
0748 507-9003 PSC BEAMS, AASHTO TYPE Ill, BR NO - LF 436.000 436.440
130.000 .000
436.440 $.00 $56,737.20
1RT
0753 507-9031 PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO - LF 646.000 646.440
155.000 .000
646.440 $.00 $100,198.20
1RT
0783 520-1151 PILING IN PLACE, STEEL H, HP 14 X 89 LF 250.000 334.450
61.250 .000
334.450 $.00 $20,485.06
0803 524-0010 DRILLED CAISSON - LF 154.000 260.106
1815.000 .000
260.106 $.00 $472,092.39

72 IN



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

ContractID: B14473-13-000-0 Estimate Number: 0038

Date: 12/08/2016

Page 10 of 12

Pay Period: 11/01/2016
to 11/30/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 BRIDGE 1 RT
0818 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 626.000 4,302.699
41.000 .000
4,302.699 $.00 $176,410.66
Category Amount: $0.00 $825,923.51
Category Number: 0060 BRIDGE 1LT
0823 603-7000 PLASTIC FILTER FABRIC SY 313.000 3,267.755
4.600 .000
3,267.755 $.00 $15,031.67
Category Amount: $0.00 $15,031.67
Category Number: 0080 BRIDGE 1 RT
0828 603-7000 PLASTIC FILTER FABRIC SY 313.000 1,874.504
4.600 .000
1,874.504 $.00 $8,622.72
Category Amount: $0.00 $8,622.72
Category Number: 0010 ROADWAY
0853 165-0050 MAINTENANCE OF SILT RETENTION BARRIER LF 1,100.000 1,500.000
5.000 .000
1,500.000 $.00 $7,500.00
0878 208-0500 ROCK EMBANKMENT TN 3,100.000 5,811.410
20.950 .000
5,811.410 $.00 $121,749.04
Category Amount: $0.00 $129,249.04
Category Number: 0040 PERMANENT EROSION
9050 999-3100 SPECIAL STREAM MONITORING MO .000 39.000
2800.000 1.000
40.000 $2,800.00 $112,000.00
ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP
Category Amount: $2,800.00 $112,000.00



Rpt-ID: RCPESPRJ Georgia Date: 12/08/2016

User: krender Department of Transportation Page 11 of 12

Estimate Summary By Project

Contract ID: B14473-13-000-0 Estimate Number: 0038 Pay Period: 11/01/2016
to 11/30/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 TEMPORARY EROSION
9085 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 2.000
3674.670 .000
2.000 $.00 $7,349.34
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT
9090 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA .000 4.000
3674.670 .000
4.000 $.00 $14,698.68
MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT
Category Amount: $0.00 $22,048.02
Category Number: 0010 ROADWAY
9105 210-0100 GRADING COMPLETE - LS .000 .950
1722631.920 .030
.980 $51,678.96 $1,688,179.28
ADD'L GRADING REQ'D FOR SEDIMENT BASINS
Category Amount: $51,678.96 $1,688,179.28
Category Number: 0040 PERMANENT EROSION
9130 710-9000 PERMANENT SOIL REINFORCING MAT sY .000 97.778
4.720 93.333
191.111 $440.53 $902.04
PERM SOIL REINFORCING MAT ADDED BY PLAN REV. DATED 5-28-2013
Category Amount: $440.53 $902.04
Category Number: 0010 ROADWAY
9135 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN .000 172.840
MATL & H LIME 75.300 .000
172.840 $.00 $13,014.85
Temporary Asphalt at 0.75/ton less than contract price
Category Amount: $0.00 $13,014.85
Category Number: 0020 DRAINAGE
9140 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE € LF .000 951.750
16.870 .000
951.750 $.00 $16,056.02



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation

Estimate Summary By Project

ContractID: B14473-13-000-0 Estimate Number: 0038

Date: 12/08/2016
Page 12 of 12

Pay Period: 11/01/2016
to 11/30/2016

Project Number 132985-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
9150 668-6000 SPRING BOX EA .000 2.000
2329.750 .000
2.000 $.00 $4,659.50
Category Amount: $0.00 $20,715.52
Category Number: 0010 ROADWAY
9155 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN .000 261.740
L & H LIME 56.990 .000
261.740 $.00 $14,916.56
temporary asphalt reduced price for 19mm
9190 004-0049 EXTRA WORK - MO .000 16.000
18822.360 1.000
17.000 $18,822.36 $319,980.12
Extra Work - Project Overhead
9200 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN .000 397.600
TL 52.600 .000
397.600 $.00 $20,913.76
Temporary at .075/ton less than Contract price
Category Amount: $18,822.36 $355,810.44
Project Total Amount: $281,295.79  $10,905,894.01



